VBI/I-70 Superfund Site Weekly Budget Summary #10
Phase |l Rapid IV, 8A Contract#  WO9128F-04-D-0029 Costs Thru:
us Army c orps Denver, Colorado Task Order # 0001 gtv;:r% atht.e :Ilg-jzzg 8/20/2004
of Engineers.  p.;q Response/Project Resources Inc. Compietion: 25mar0s  IPAIBLIC
Original T.0. Cost $ 3,056,170.00 Budget Summary: _ _ _ _ _
Task: Original Budget | Current Budget This Week Cost to Date
Modifications: $ - indirect Costs:
Current T.O. Cost =3 3,056,170.00 Construction Work Plan $ 585072 | $ 5,869.72 [ $ R 69.24
Mobilization/Crew Rotation [$ 5692690 [$ 5692690 [ $ 222350 {$  30,924.56
Original Fee: @ 6.37%  $ 183,020.00 Site Admin & Indirects $ 217,380.74 |$ 217,389.74|$ 1648473 |3  150,321.62
Moadification Fee: N/A $ - Per_Diem & Lodging $ 181,71963($ 181,71963[% 106549113  98,378.25
Total Fee: $ 183,020.00 Home Office Support $ 1664743 |3 1664743 |3 3273243 3,273.24
Final Report/Proj Close-Out | $ 14,143.74 | 1414374 | $ - $ -
Current T.O.Funds: $ 2,873,150.00
Direct Costs: _ )
Subcontracts: {(Fixed Price) Site Set-up/Maintenance $ 712426 | § 7.124.26 | $ R 1,279.06
1) None $ - Site Co-ordination, Pre-Excav] $__ 59.001.73 | $ _ 50,001.73 | $ 99617 1§ 53,813.33
. [Removai, Impacted Soils $ 28506022 |$ 208506922 | $  31,03612 | $__230,217.28
Current T.0.Funds: $ 2,873,150.00 T&D, Impacted Soils $ 52666680 |$ 52668680 | $ 1162922 [ $  129,780.90
Site Costs to date: $ 1,468,248.68 Sampling & Analysis $ 10,32038 |$  10,32038 | % 447855 | $ 7,580.43
Site Funds Avaifsble: [$ 1,404,901.32 | Restoration/Backfill $ 4737881083 4737881083  46,607.81 | $_ 474,49145
Excludes: Fee, Fixad Price Subcontracts Sod/Seed $ 187,37640|$ 187,37640|% 2682057 |5 152,680.59
[ Garden/Fiwr Beds $  11,71080|% 11710803 - _|$ 1158378
Costs to Date T.0. #1; (Fee Excluded) Rock/Muich/Misc Gnd Cv | $  82,562.70 | $  82,562.70 | $ 433097 |$  58,008.14
Indirect Costs  19% $ 282,956.91 Sprinkler Systems $ - s — - 13 346130 |3 11,422.41
Direct Costs:  81%  $ 1,185,291.87 Post Construction Maint. $ 101,750.90 |[$ 101,75090 9% 9,075.27 |3  11,216.04
$ 1,468248.78 Site Co-ord, Follow UpAsBitd § 5980170 % 59,801.70 | § 458174 % 8,823.03
This week: Site Teardown $ 9,152.30 { $ 9,152.30 | $ - |8 -
Indirect Costs  18% $  32,636.38 Community Air Monitoring $ 3339.70{ % 333701 % 26931 | 8,353.90
Direct Costs:  82% $ 144,554.81 FuelOil Misc Field Supplies | $  64,94660 |$ 6494660 | $ 83139 |3 2560514
M TiAED ASARCO Support $  1261.75|3  1,261.75| % 43439 | $ 434,39
LBP Assesment $ 14312220($ 14312220 $ - |3 -
Daily Burn Rate: (Raw, 4 Week Avg) LBP Abatement $ 35244730(% 35244730(3 - |$ -
Indirect Costs: $ 4,765.16 Rounding Adjustment $ 001 $% (0.10)
Direct Costs: $  19,800.96 Fee $ 183,02000]$ 183,020.00 | - |'$  183,020.00
24,566.12 Totals $ 3,056,170.00 | $ 3.056,17000 ] $ 177,191.20] 3 165126868

* Excludes Fee, Fixed Price Subs

Site Funds Avaiable Untik: {

10/16/2004

Targel Completion, Field Ops 15 Oct 04 (155 Sites)
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VBI/I-70 Superfund Site Weekly Cost Summary #10
Phase I Rapid IV, 8A Contract# WQ128F-04-D-0029 Costs Thru:
Denver, Colorado Task Order #0001 Award Date 10-Jun-04 8/20/2004
StatDate  16-Jun-04
Rapid Response/Project Resources Inc. Completion: 25-Mar-05
Egge 20f5

| Thru 8/13/04 | §  763.482.07 | $

8782517 |$ 15432855 |$ 212,61599]$

71,784.30 [ §

1,011.52 | § 183,020.00 | 1'$ 1,474,077.60 |

Date Labor Per Diem | Equipment Material _] Subcontracts | _Analytical Fee Daily Total | Total Phase I ]
8/1412004 | $§ 16294095  670.14 3149213 15987] % - 3 MK - |$ 5608625 1,470,686.22
B/15/2004 |$ 40625]% 61868|S . |$ K I E - s - _[$ 102493 |$ 1480,711.15
B/16/2004 | $ 16,082.32 |3 1,52096 |$ 3,147.02|$ 7,193.04]$ - |$  22995]% - |$_ 28474.19 | $ 1,509,185.34
8/17/2004 | $ 16,77260 |3 248401 |$ 4,21623|% 2048513 |% - 13 RE = |$§ 51,05797 |$ 1,561,143.31
8/18/2004 [$ 1711474 [$§ 1787043 228558 | $ (19,990.36)| § 2396945 (3 - |3 -_|$ 2516645 | $ 1,586,309.76
8/19/2004 | $ 21,053.24 |3 1,787.04 |$ 3,21848 |$ 48460 |3 N - [$ - |$ 2654336 |% 1.612,863.12
8/20/2004 |$ 2201185|$ 1787.04|$ 320012 % 7,04640]3 3461308 -_ 18 . |$ 38415719 1,661,268.83
This Week |[$ 9627040 [$ 10,654.91 [$ 19,22564 |§ 23,379.58 | § 27,430.75|% 229.95[3 $ 177,191.23
[To Date $ 859,752.47 | $ 96,480.08 | $ 173,564.19 | § 235,995.57 | $ 99,025.05 | § 1.241.47 | $183, 520,00 $1,651,268.83

Weekly Cost by Category VB/I-70 Superfund Site
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; VB/1-70 Superfund Site Weekly Budget Summary #10
Phase || Rapid IV, 8A Completed To Date Costs Thru:
Denver, Colorado Task Order # 0001 86 8/20/2004
US Army Corps Completed This week
of Engineers. Rapid Response/Project Resources Inc. | 9 |
nge 3ofd
_To Date (86 Sites) —_ This Week
Total Cost | CosvProperty Total Cost | Cost/Property
Indirect Costs:
Construction Work Plan $ 5924 | $ 069]% - 3 -
Mobilization/Crew Rotation $ 30,92456 | § 359591 % 222350} $ 247.06
Site Admin & Indirects $ 15032162 | $ 1,74793 1% 16,484.73 | 1,831.64
Per Diem & Lodging 3 098378251 % 1143931 % 1065491 1% 1,183.88
Home Office Support $ 327324 1% 38.06{$ 327324 (% 363.69
Final Report/Proj Close-Out $ - $ - $ - $ -
Total Indirect Costs: $ 282,956.91 i $ 3,290.20 | $ 32,636.28 I 9 3,626.26
Direct Costs:
Site Set-up/Maintenance 3 127906 | 1487 | 5 - |$ -
Slte Co-ordination, Pre-Excav_{$ __ 53,813.33 | § 625.74 | $ 989.17 | § 111.02
Removal Impacted Soils $ 230217281% 26769519 3103512 { $ 3,448.35
T&D Impacted Soils $ 120780901 $ 1,50908 18 1162922 |8  1,292.14 |
Samplmg & Analysis $ 7580431 % 8814 (| $ 4478551 % 497 .62
Restoration/Backfill $ 47449145 8% 551734 | § 4660781 | $ 5,178.65
Sod/Seed $ 152,680591]% 1, 775.36 | $ 26,82057 | $ 2,980.06
Garden/Fiwr Beds 3 11,583.78 | $ 134.70 | $ - $ -
Rock/Mulch/Misc Gnd Cv $ 58,00814 | $ 6745118 433097 | % 481.22
Sprinkler Systems $ 1142241 ] % 13282 1% 346130 | § 384.59
[Post Construction Maint. $ 11,21804 | $ 13044 | § 9075273 1,008.36
Site Co-ord, Follow Up AsBits | § 8823.03[% 102591 8% 4581741 % 509.08
Site Teardown $ - 13 - 13 - 13 -
[Community Air Monitoring 3 83539019 9714 1% 2693113 29.92
[Fuel/Oll Misc Field Supplies $ 2560514 | 3 2977313 83113913 92.38
ASARCO Support ? 43439 8% 505|% 43439 | § 48.27 |
Total Direct Costs: $ 1,185291.87 i $ 13,782.46 | $ 14455481[§ 16,061.65
Sub Totals: $ 146824878 § 1707266 $ 17719119 § 19,687.91
Fee $ 151,44905 % 977.09 $ - 3 977.09
$ 161969783 % 18,049.756 § 17719119 $ 20,665.00

* Per Site averages do not include Lead based paint tasks.
** Fee Prorated between Soil Removal and Lead Based Painl Tasks.
*+ Soil Removal Fee Prarated across 155 Anficipated Sites




. (= VB/I-70 Superfund Site Weekly Budget Summary #10
: _ Phase Il Rapld IV, 8A Contract#  W9128F-04-D-0029 Costs Thru:
y ' Denver, Colorado  Task Order # 0001 Award Date  10-Jun-04 8/20/2004
US Army Corps Start Date:  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion:  25-Mar-05
Page 4 of 5
_ _ I Completed Sites (Overall) _ _ -
Lead Based Paint Current Budget | Cost To Date " Task Order #14| Cross-Over [Task Order #01| Total To Date
LBP Site Co-Ord $ - $ - 2003 133 0 0 133
LBP Assesment $ 143122201 % - 2004 33 80 86 199
LBP Abatement $ 352447301% - Total 166 80 86 332
$ 49556950 $ - —
, [Avg SF/Site | 3,243 | 3,948 | 4,338 | 3,717 |
Fee: $ 3157095 $ 31570.95 - _ -
*|[Avg Cost/Site |8 1805057 |$ 1642007 {3 17,07266|$ 17,406.53
*|Avg CostSF__ | $ 550 | $ 41613 3948 468 |
_ - - * Excludes Fee
Completed Sites This Week:
Lead/Arsenic Soil Sites SF/Site
113855 Cook St 4,657 VB/-70 Avg Cost/Site
213120 € 47th Ave 5,024
34050 Fillmore St {SpSub) 2,146 1
4[3610 Saint Paul St 5,501 ‘g 1 13 - —
5[4400 Clayton St 3643 S 3189 — — —
6[3601 Saint Paul St 7,484 g X 1 —
7|a695 Miwaukes St_ 2,526 < ;% HATT]
84670 Milwaukee 5t 2,678 ! + 4
9[3600 Saint Paul St (SpSub 8,085 é § § é é § é é é § § 3 Avg Cost/Site
10 S%g%gg%gg§g {Excludes Fee)
# T Qo Qoo o o
12 vS¥I¥esbsed TR @ —4 per. Mov. Avg.
{Avg Cost/Site
:i Week Ending (Excludes Fee))
Total SF This week 41,744 | Note: Graph reflects avg CostSite Since Execution of Cross-Over Contract 1 Apr 04
_ Remarks:
Total SF Task Order #1 373,108 1} Crew Rotation (Incoming), Heavy Rain Slows progress.
Total SF 2004 764,930 2} Lead Based Paint Assesssment (15 sites), Nears Finalization.
Total SF All Contracts (3) 1,233,904 3} Prep for Mod #001, 75 addl sites, awaiting PRI cost proposal.




VB/1-70 Superfund Site Weekly Budget Summary #10
: Phase (| Rapid IV, 8A Contract# W9128F-04-D-0029 Costs Thru:
- — Denver, Colorado Task Order # 0001 Award Date 10-Jun-04 8/20/2004
US Army Corps Start Date:  16-Jun-04
of Engineers. Rapid Response/Project Resources Inc. Completion: 25-Mar-05
Page 5 of 5
Forward Look: —_—
_ _ _ _ Dly BurnRate | _
Task: Current Budget | Cost {o Date Remainin 4 Week Avg | Duration | Estto Comp! | Variance j
Indirect Costs: -
Construction Work Plan $ 5,869.72 5024 | 3 580048 | $ - 55 $ - $ 5,800.48
Mobilization/Crew Rotation 3 56,926.90 3092456 | $ 26,002.34 |$  424.02 55 $ 23,32094 | $ 2,681.40
|Site Admin & Indirects $ 217,389.74 150,32162 |$ 67,068.12 | $ 2,625.46 55 |18 144,40052 | § (77,332.40)
Per Diem & Lodging $ 181,719.83 9837826 |$ 83,341.38]§ 1,598.78 55 3 87,93286 | $ {4,591.48)
[Home Office Support $ 16,647.43 3273241% 1337419|% 116901 55 $ 642958 1 $ 6,944.61 |
Final Repert/Proj Close-Out $ 14,143.74 1 § - 3 14143741% - 55 3 - $ 14,143.74 |
Total Indirect Costs: 492,687.16 | § 282,956.91 | $ 209,730.25[$ 4,765.16 $ 262,083.90]|% {52,353.65)
Direct Costs: _ _
Site Set-up/Maintenance $ 7,124.26 1,279.06 | $ 584520 | $ - 55 $ - $ 5,845.20
Site Co-ordination, Pre-Excav || $ 56,801.73 538133319 6088403 44956 LS 3 50000 | $ 5,588.40
[Removal, Impacted Soils $  285069.22 23021728 |$ 54651943 457154 55 $ 25143490|$  (196,582.96)
T&D, Impacted Soils $ 526,686.80 129,78090 | $ 39690590 | § 1,800.84 55 $ 96,04593 | $ 297,859.98
Sampling & Analysis $ 10,320.38 758043 | % 273995 $ 203.93 LS $ 3,500.00| % {760.05)
[Restoration/Backfill $ 47378810 474,491.45 | $ (703.35)| §  7,273.59 85 $ 40004721 |8 (400,750.56)
Sod/Seed $ 187,376.40 15268059 1% 3469581]|$% 3,198.67 55 $§ 1759269318  (141,231.12)
[~ Garden/Fiwr Beds $ _ 11.710.80 11,583.78 | $ 12702 |$ __ 207.40 LS $ 1,200.00 [ § (1.072.98)
Rock/Mulch/Misc Gnd Cv $ 82,562.70 58,00814 | $ 245545613 73%.79 55 $ 40,688.55 | $ {16,133.99)
| Sprinkler Systems 3 - 11,42241 1§ (11,422.41)] 338.20 55 $ 18,600.88 | $ {30,023.29)
Post Construction Maint. $ 101,750.90 1121804 | $ 90532861 ¢ 400.64 LS $ 5500001 % 85,032.86
Site Co-ord, Follow Up As Bits | § 59,901.70 882303|% 51078678 315.11 55 $ 51,078.67 | ¢ -
Site Teardown $ 9,152.30 - $ 9,152.30 | § - 55 $ - 3 9,152.30
[Community Air Monitoring $ 3,339.70 8,353.901% (501420} % 40.95 LS $ 4,500.00 13 {9,514.20)
[FuelfOil Misc Field Supplies $ 64,946.60 256051413 3934146 (% 24522 55 $ 13,487.00 | $ 25,854.46
ASARCO Support $ 1,261.75 43439 | $ 827361 % 15.51 55 $ 1,261.75| $ (434.39)
LBP Assesment $ 143,122.20 - $ 14312220} 8 - 56 $ 100,000.00 | $ 43,122.20
LBP Abatement $ 352,447.30 - $ 3524473018 - 55 $ 100I000.00 $ 252,447.30
Total Direct Costs: $ 2,380,462.84 1,185,291.87 | $1,195,170.97 | $ 19,800.96 | 1% 1266,77182|$ (5 1,600.85)
Fee ! $ 1830 ) 1$ 18302000} 3 S R S ;=========- | $ =
Totals $_ 3,006,17000 | $ 1.661,268.78 | $1.404,901.02 | $ _24.506. 12 b 1,528,855.71 | $  (123,954.49)




Project Costs for Current Week by Type

VB - 1/70 Phase 111
Week Ending 8/20/2004
003 MobiCrew Rotation $ 22236t | & 222381 .
004 Site Adminfindirecls 3 1648473 | % 11,787.55 $ 257158 % 212560
005 Lodging/Per Dism $ 10,664.90 $ 1065400
0068 Home Office 3 327324 | % 3,273.24
010 Site Coord. $ 09017 | § 597 65 % 20048 1% 102.08
11 Removal $ 31,035.11 | § 23,834.19 % 5A3418 | $ 1,368.70
M2 TRD $ 1162022 | $ 8,348,065 3 3.282.27
013 Sampling Analysis s 44755 | . - $ - |$ 4248e0!l% 220,05
014 Backil % 4860783 | § 2747872 ] 462044 | % 14,502,658
015 Sod & Seed 3 2682056 | 3 4,837.20 $ 1588608 B7381 )8 18,720.85
017 Rock and Muich $ 4,330.97 $ 75371 )% 3571.26
18 Post Const. Maint. $ 8075271 ¢ 0.075.27
019 Site Coord Follow-up $ 4501751% 456175
021 Community Air Mon. $ 269.33 3 269.33
022 FOG & Supplies $ 83140 $ 8M .40
023 ASARCO Support $ 43439 | ¢ 434 39
027 Sprinkler Syslem $ 3.461.30 $ 3461.30
Totals $ 2337959 $ 2743075 § 22095 § -

1771121 $ 9627039 $ 1065490 $ 1922564 §




Project Costs JTD By Type
VB - 1/70 Phase II1
Friday, August 20, 2004
001 Const. Waork Plang $ 5924 1% 59.24
003 Mob/Crew Ratation $ 30,02456 | & 16,045.44 $ 13,979.12
004 Site Admirvindirects $ 15032150 | $ 11181167 | § 10184 | 3 2430284 | § 14,005.24
005 Lodging/Per Diem % 58,378.21 3 98,378.21
006 Home Office 3 A27324 1% 327324
009 Site Setl-uc/Mainl. 3 127907 | % 1,233.07 $ 48.00
010 Site Coord. $ 6361336 | $ 49,010.68 ] 278506 % 1,108.64
011 Removal 3 23021723 | $ 187 .096.45 2 3926808 | § 3,013.82
012 T&D $ 12076001 [ § 94,213.83 3 31,818.51 ) 3 304857
013 Sampling Analyss $ 7.560.41 $ 1,38001 | & 484905 | % 1,241.48
014 Backfill $ 47449145 | % 307,116.02 $ 5743857 | $ 108,034 .06
015 -Sod & Seed $ 15268052 | $ 58,957.54 $ 1224251 | § 913875 | % 7434173
016 Garden & Flowers 3 11,503.79 $ 11,503.79
017 Rock and Mulch 3 68,008.13°| $ 10,423.08 3 308851 |% 44 496,56
018 Post Consl. Mainl. 3 1121804 | % 9,075.27 ] 1,16822 | § 974.65
019 Site Coord Follow-up $ 882305 | % 8,717 .51 $ 105,54 b
021 Community Air Mon. 3 8,353.05 $ 2.813.25 $ 5510.70 | § 0.00
022 FOG & Supplies $ 25,605.15 3 - 3 25.606.15
023 ASARCO Support $ 4339 s 434.39
027 Sprinkler System $ 1142240 | § 1,532.13 $ 42074 1% 0,469.53
100 Fes $ 183,020.00 3 183,020.00
Totals $§ 1,651,26869 $ 85975242 $ 98480.04 $ 17355421 §$ 23599554 § 9022502 % 124146 § $183,020.00
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Projact Variance Report
VB - 1/70 Phase ITI

Friday, August 20, 2004
o

et - :

i =5 -
001_|Construclion Work Plans o0 LS 5859.72 5,858, 72 £9.24 1.0% 5,907.93 5,848.85 5.508.00 2837 | 0.8%
003_| Moblization'Crew Fotaiion 00 | EACH 56,926.60 £6,026.90 _30,024.50 543% 11,280.04 26,023.08 £8,048.62 2162 0.0% |
)04 _]Site Adminisiration and_indtrecls 4001 MTH 217,385.74 217,389.74 150,321.58 89.1% 54,367.77 §7,196.56 17,520.15 13047] O.1% |

| 005_|Lodging & Per Dlem 4001 MTH 181,719.63 181,710.A3 98,378.21 54.2% 45393, 83,161.50 181,635.70 {irees] -0.9%
006 _|Homs Gffice Su 400 MTH 10,647.43 16,847.43 3,273.24 18.7% 4,155.80 13,248.62 16,621.88 (26578 0.2%
007_|Fina) Repor 0] LS 842874 428.74 - 0.0% 6,428.74 428.74 6,428.74 - 0
008_|Project Close-Oul 106 LS 715.00 7,715.00 - 0. 71500 71500 7, 715.00 - 0%
009 _| Sile Sel-upMaintenance 16.00 | WK 7 124.26 7, 124.26 1,279.07 18.0% 44441 5,830.68 7,108.73 1453 0.2%
010_|Site Coordinalion 15500 | EACH 55,901.73 59,901.73 53,813.36 85.8% 368.53 9,111.04 5992440 287] 00%
011_|Removalimpacled [ 534 75000 _SF 285,060.22 265,009.22 230,217.24 81.3% 0.53 53,282 48 263 499.73 {1,566.50] .0.6%
012 |TAD of impacied Solls BA00.00 | TON 215,758.20 218,756 126,780.81 59.0% 26.18 $0,163.92 219.944.63 wasal 0.1% |
013 |Sampling & Analysis 24,800.06 | TON 10,320.38 10,320.38 7,580.41 72.68% _ 0.42 263315 10,413.58 9318) 09% |
014_|Restoralion | 534,750.00 | SF 473,788.90 423,788.10 47449145) 1000% 0.85 - 474,491.45 5070335 120%

915 |Sod & Seed 155,00 |_EACH 181,376.40 187,376.40 152,680.62 81.5% 1,208.62 34,857.18 187,337.70 (38.708 0
916_|Garden & Flower Bed 155.00 | EACH 11,710.80 14,710, 11,563.79 5% 75.58 126.83 1171282 1,82 0%
017_|Reck, Mufch, & Misc 155.00 | EACH __ 82562.70 82,562.70 55,0081 70.3% 63257 24,514.58 82,522.60 {4001  00%
018_|Past Conslruction Maintenance | 534,750.00 | _SF 101,750.80 101,750.50 11,218.04 B 0.19 $0,426.23 101,644.27 {108 6d]  0.9%
012 |Ske Coardinalion Foliow-up 155.00 | EACH £9,601.70 59,001,70 6,823.05 4.7% 386.89 51,152.668 £9,976.71 7401 | 0.i%
020_|Ska Teardown & Damobillzalion 100] LS 0,152.30 5,152.30 - 0% §,152.30 ,152.30 §.152.30 - 0% |
021 _|Comunily Ak Monkoring 4.00] MTH 3,339.70 3,339.70 8,353.05|  100.0% 177231 - 8,353.05 5014.25 | 150.1% |
022 |Fuel, Oil Misc Field Suppiles 88.00] DAY 64,546 60 84,046.60 25,605,15 394% 576.78 39,372.35 71.60 ; ).0%
123 | Asareo Suppoil ool LS 1,261.00 1,281.00 43439 4% 1,282.92 528.08 1,262.47 1471 0.1
024 _| TAD o Landiil 280000 | TOM 306,930.60 308,530.60 - 0% 100.62 308,930.40 306,930.40 {(0.200]  0.0%
025 {Lead Base Painl Assesment 250.00 | EACH 14312220 14312220 - e 31805 143,122.05 143, 122,05 {0.15
026 | Lead Base Pain! Abatement 10000 | EACH 35244730 352,447.30 - 0% 352447 352,447.30 352 447.30 - 0% |
027 | Sprinkles System [ S - 50,000.00 dzedt 22.8% 50,088.80 38,851.47 50,073.82 7a82] o
300_|Fen 100 s 183,020.00 __183,020.00 183,020.00 | 100.0% 183,020.00 M E B3,020.00 - 0.0%

A

Totals 100 LS § 3,056,169.25 $ 3,056,169.25 & 1,651,268.69 54.0% $ 38832332 $§ 1,450,329.84 $ I,110,50853 $ 54429028 1.8%
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